



U.S. AIR FORCE

SPS v4.2 Increment 1 FRB Presentation

Presented By:

Susan Haskew (SAF / AQCA)

Phone: 703-588-7080

E-mail: Susan.Haskew@pentagon.af.mil

Justin Sawyer (AMS AFCST)

Phone: 703-227-6219

E-mail: Justin.Sawyer@ams.com

AFCIS

***Air Force Contracting e-Business Training Workshop
(November 2003)***



U.S. AIR FORCE

TABLE OF CONTENTS

- Air Force Pre and Post Upgrade Tasks
- SPS Deployment Team Upgrade
- PD²
- SPSI
- Integrity v5.0



Air Force Pre and Post Upgrade Tasks



U.S. AIR FORCE

- Pre and Post Upgrade Automation
 - AFCIS developed
 - Saves approximately 100 man hours per site
 - Accomplishes mandatory and many optional tasks listed in the v4.2 SAUIG
 - Updates site to standard Air Force Security Model
 - Implements Air Force security requirements
 - AFCIS posted for site download



Air Force Pre and Post Upgrade Tasks



U.S. AIR FORCE

➤ Pre and Post Upgrade Automation - GREEN

- ISSUE: PD² user passwords expired for all PD² users (Robins only)
- MITIGATION: Specific to Robins because of database restore procedure that took place at site



Air Force Pre and Post Upgrade Tasks



U.S. AIR FORCE

➤ Pre and Post Upgrade Automation -

- ISSUE:

- MITIGATION:



Air Force Pre and Post Upgrade Tasks



U.S. AIR FORCE

➤ Pre and Post Upgrade Automation -

- ISSUE:

- MITIGATION:



Air Force Pre and Post Upgrade Tasks



U.S. AIR FORCE

➤ Pre-Upgrade Instrument Panel DBCC's - GREEN

- ISSUE: Database corruption occurred for SPSI IDB (Keesler only)
- MITIGATION: Add instrument panel task for AFCIS to perform IDB DBCC (in addition to Production Database DBCC)



SPS Deployment Team Upgrade



➤ Departure – GREEN

- ISSUE: SPS Deployment Team members departing upgrade site prior to exit meeting
- MITIGATION: JPMO mandates minimum of only one Deployment Team member attend upgrade (including exit meeting)



SPS Deployment Team Upgrade



➤ Sybase Server Back-Ups - **YELLOW**

- ISSUE: Air Force request that JPMO Standard Upgrade Process include time for site to perform Sybase Server Tape Back-Up or moving database back-up to File Server
- MITIGATION: Susan Haskew to submit request to JPMO office



SPS Deployment Team Upgrade



- SPS Deployment Team Process Upgrade -
 - ISSUE:
 - MITIGATION:



SPS Deployment Team Upgrade



- SPS Deployment Team Process Upgrade -
 - ISSUE:
 - MITIGATION:



➤ Print Preview SF1449 and DD1155 - **GREEN**

- ISSUE: Viewing SF1449 and DD1155's in Print Preview does not show complete page (021108-152211-AM)
- MITIGATION: Change desktop resolution from 800X600 to 1024X768 to view entire page in Print Preview. Printing document from file menu (File>Print) displays printed copy correctly

➤ Line Item Delivery Schedules - GREEN

- ISSUE: Incorrect delivery schedule information appears and user is logged out of PD² when clicking “cancel” button in delivery schedule period of performance window (020926-141806-JD)
- MITIGATION: Clicking “x” button on window instead of “cancel” prevents erroneous information and user being logged out of PD²

➤ Line Of Accounting Scroll Bar - GREEN

- ISSUE: If lines of accounting are deleted on a document, informational message appears listing lines of accounting deleted. If there are large number of deleted lines of accounting listed, window becomes large and no scroll bar appears (021009-144028-MT)
- MITIGATION: User clicks space bar or enter button instead of “ok” to click out of informational window

➤ PD²

- ISSUE:
- MITIGATION:

➤ PD²

- ISSUE:
- MITIGATION:

➤ SPSI

- ISSUE:
- MITIGATION:

➤ SPSI

- ISSUE:
- MITIGATION:

➤ Integrity v5.0

- ISSUE:
- MITIGATION:

➤ Integrity v5.0

- ISSUE:
- MITIGATION:

QUESTIONS - v4.2 Increment 1



U.S. AIR FORCE



***Air Force Contracting e-Business
Training Workshop***